

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	Page 1 of 3
2. AMENDMENT/MODIFICATION NO. 0003	3. EFFECTIVE DATE 10/18/2011	4. REQUISITION/PURCHASE REQ. NO. See Lines	5. PROJECT NO. (If applicable)		
6. ISSUED BY U.S. Merchant Marine Academy (Procurement) MMA-5206, Division of Procurement Kings Point, NY 11024-1699		CODE 00095	7. ADMINISTERED BY (If other than Item 6) CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Leslie Waterworks Inc 146 Lauman Ln Hicksville, NY 11801-6523			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			(X) 10A. MODIFICATION OF CONTRACT/ORDER NO. / DTMA5P10016		
			(X) 10B. DATED (SEE ITEM 13) 11/04/2009		
CODE p		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
- Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

7010 - 1750 - MA2010 - 1MRO000 - 00 - 3000 - 05 - 207002521 - 5610066 - 00 - - - - - \$-1,690.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input checked="" type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

- a. The purpose of this modification is to deobligate unused funding and close-out subject Purchase Order DTMA5P10016.
- b. As a result of the foregoing, the total Purchase Order price is hereby decreased by \$1,690.00, from \$16,755.30 to \$15,065.30 and is hereby closed-out.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Max Diah	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. United States of America BY <u>Mark S. Diah</u> (Signature of Contracting Officer)	16C. DATE SIGNED 10/18/2011
(Signature of person authorized to sign)			

Contract Level Funding Summary	Document Number DTMA5P10016/0003	Title WATER EQUIPMENT SERVICES	Page 3 of 3
---	--	--	-----------------------

<u>Funding Strip Code</u>	<u>Change in Funded Amount</u>
7010 - 1750 - MA2010 - 1MRO000 - 00 - 3000 - 05 - 207002521 - 5610066 - 00 - - - - -	(\$1,690.00)
-	

Reference Requisition: MR10-001P