

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page
1 of 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

0001

01/04/2008

6. ISSUED BY CODE 00092

DOT/Maritime Administration, SAR Acquisition
Office of Acquisition, MRG-7200,7737 Hampton Boulevard, Building 4D,
Room 211
Norfolk, VA 23505

7. ADMINISTERED BY (If other than Item 6) CODE 00092

DOT/Maritime Administration, SAR Acquisition
Office of Acquisition, MRG-7200,7737 Hampton Boulevard, Building 4D, Room
211
Norfolk, VA 23505

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code)

RICHCON MARINE & MECHANICAL IN
3220 INLET SHORE CT
VIRGINIA BEACH, VA 23451-1292

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

(X) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA2C07022

(X) 10B. DATED (SEE ITEM 13)
08/02/2007

CODE * FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to authorize the contractor to proceed with work. Pursuant to Clause 8, FAR 52.211-10, COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) - ALTERNATE I, you are to commence work within 14 calendar days of this Notice to Proceed and complete all work within 60 calendar days thereafter or by March 18, 2008.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
	Milton G. Spears
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	
16B. United States of America	16C. DATE SIGNED
BY 	01/04/2008
(Signature of Contracting Officer)	

Line Item Summary	Document Number DTMA2C07022/0001	Title BRF Finger Pier Repairs	Page 2 of 2
--------------------------	--	---	-----------------------

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

0001	Piers B, C, D, E, F, G, & H	(01/04/2008 to 03/18/2008)	6,000.00	FT	\$10.50	\$63,000.00
	<p>This is a New Line Remove and replace all damaged/missing deck boards, cross timbers, and support beam timbers on the walkway finger pier and one finger pier at Dock Access area.</p>					
0002	Pier G	(01/04/2008 to 03/18/2008)	1.00	JOB	\$1,900.00	\$1,900.00
	<p>This is a New Line Remove and dispose of the two damaged creosote pylons at the end of the pier.</p>					

Previous Total: \$64,900.00
Modification Total: \$0.00
Grand Total: \$64,900.00
(Includes Discounts)