

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page
1 of 2

2. AMENDMENT/MODIFICATION NO. 0003	3. EFFECTIVE DATE 08/26/2004	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY DOT/Maritime Administration, MAR-380 400 Seventh Street, SW., Room 7310 Washington, DC 20590		CODE 00091	7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Bill Humphries ICRC 1033 North Fairfax Street, Suite 400 Alexandria, Va 22314	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
	(X) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA1D03009 / TO401
	(X) 10B. DATED (SEE ITEM 13) 05/28/2004
CODE *	FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) FAR 52.243-3 Changes Time and Materials or labor Hours

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Task Order 401 Modification 0003


Task Order 401 Modification 0003 is hereby issued to incorporate the following changes.

Funding in the amount of \$100,927.34 is added to the task order. Funding in the amount of \$200.00 is reallocated from Task Order 308 Mod 0001 to this order. As a result of this modification the not to exceed costs is changed from \$906,426.87 to \$1,007,554.21. This change is necessary due to an increase in actual subcontract cost for the purchase of the Interim Float Dock Materials, specifically the Floats and Gangway.

2. The period of performance is hereby extended from 31 August 2004 to 1 February 2005. This extension is necessary due to the time required to fabricate the materials being purchased.

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Tracey L. Ford
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	16B. United States of America BY  (Signature of Contracting Officer)
	16C. DATE SIGNED 09/07/2004

Line Item Summary	Document Number TO401/0003	Title Interim Floating Dock	Page 2 of 2
--------------------------	--------------------------------------	---------------------------------------	-----------------------

Total Funding: \$1,007,554.21

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
Division		Closed FYs		Cancelled Fund							

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

0001	Task Order 401 - Interim Floating Dock Materials Procurement and Assembly	02/01/2005 (05/22/2004 to 02/01/2005)	0.00	NTE	\$101,127.34	\$101,127.34
Change in Delivery Date, Performance Period, Funding, Unit Price						

Funding Information:

1,007,554.21

Previous Total: \$906,426.87
Modification Total: \$101,127.34
Grand Total: \$1,007,554.21
(Includes Discounts)