

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page
1 of 5

2. AMENDMENT/MODIFICATION NO. 0003
 3. EFFECTIVE DATE 08/26/2004
 4. REQUISITION/PURCHASE REQ. NO.
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 00094
 DOT/Maritime Administration, WR Acquisition
 201 Mission Street, Suite 2200
 San Francisco, CA 94105-1905
 7. ADMINISTERED BY (If other than Item 6) CODE 00094
 DOT/Maritime Administration, WR Acquisition
 201 Mission Street, Suite 2200
 San Francisco, CA 94105-1905

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code)
 San Francisco Drydock Inc.
 FOOT OF 20TH,
 San Francisco, CA 94107-3005
 CODE * FACILITY CODE
 9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 (X) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA4C04003
 (X) 10B. DATED (SEE ITEM 13) 07/30/2004

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

- - x303 - 9 - 04 - 072 - - 80NDA0 - 471000 - - 2536 - - 0472 - 00 - - - 461\$-12,021.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
 IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) Mutual Agreement

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

1. Contract is hereby modified to add CLIN 0009 BLASTING OF DEEP PITS. In consideration of the price of \$4,269.00 the Contractor remises, releases, and forever discharges MARAD, its officers, agents, employees, and sureties from any and all civil claims and requests for equitable adjustment whatsoever, relating to, arising out of, or connected with Condition Found Report (CFR) Serial 003, SFD ITEM: 003. Such release is full and final settlement of all claims and requests for equitable adjustment relating to, arising out of, or connected with this contract, as modified, including, but not limited to, all impact claims such as delay, acceleration, disruption, and cumulative effects of the instant and all previously issued authorized changes. This executed modification constitutes a complete and final adjustment of the price and the delivery schedule. Final contract price is \$188,325.50.

2. CLIN 0005, 0007 and 0008 are adjusted through subclins to represent the actual prices based on Work Requests.
 END OF MODIFICATION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Debra K. Velmere
15B. CONTRACTOR/OFFEROR	16B. United States of America
(Signature of person authorized to sign)	BY  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 08/27/2004

Line Item Summary	Document Number DTMA4C04003/0003	Title SBRF Drydockings of Barges	Page 2 of 5
--------------------------	--	--	-----------------------

Total Funding: \$188,325.50

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
Division		Closed FYs		Cancelled Fund							

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
0005AC	Decrease SUPPLEMENTAL LABOR This is a New Line Subclin is added to deobligate excess funds not used under the contract.	08/24/2004	-69.00	HR	\$50.00	(\$3,450.00)
0005AD	Decrease SUPPLEMENTAL MATERIAL This is a New Line Subclin is added to deobligate excess funds not used under the contract.	08/24/2004	1.00	LOT	(\$2,463.00)	(\$2,463.00)
0007AA	Decrease WELD REPAIRS TO HULL SEAMS This is a New Line Subclin is added to deobligate excess funds not used under the contract.	08/24/2004	1.00	LOT	(\$6,927.00)	(\$6,927.00)
0008AA	Decrease ULTRASONIC THICKNESS SURVEY This is a New Line Subclin is added to deobligate excess funds not used under the contract.	08/24/2004	1.00	LOT	(\$3,450.00)	(\$3,450.00)
0009	BLASTING OF DEEP PITS This is a New Line Blast pits having a depth greater than 1/8th inch to SSPC SP-6.	08/24/2004	1.00	LOT	\$4,269.00	\$4,269.00

Line Item Summary	Document Number DTMA4C04003/0003	Title SBRF Drydockings of Barges	Page 3 of 5
--------------------------	--	--	-----------------------

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
-------------------------	--------------------	--	-----------------	----------------------	-------------------	-------------------

Previous Total: \$200,346.50
Modification Total: (\$12,021.00)
Grand Total: \$188,325.50
(Includes Discounts)

Requisitons: PRSBRF04016, PRSBRF04018, PRSBRF04019,

**Contract Level
Funding Summary**

Document Number
DTMA4C04003/0003

Title
SBRF Drydockings of Barges

Page
4 of 5

Funding Strip Code

- - x303 - 9 - 04 - 072 - - 80NDA0 - 471000 - - 2536 - - 0472 - 00 - - - 461

Change in Funded Amount

(\$12,021.00)

Address Detail**Title**
SBRF Drydockings of Barges**Document Number**
DTMA4C04003/0003**Page**
5 of 5**Shipping Addresses**

Code	Detail
0001	Org: Suisun Bay Reserve Fleet, Maritime Administration Addr: 2595 Lake Herman Road, P.O. Box 318 Benicia CA 94510 Attn: Gail Burch, Admin. Programs Coordinator Phone: (707) 745-0487 ext. Fax: (707) 745-2508 ext.

Invoice Addresses

Code	Detail	Code	Detail
0001	Org: DOT/Maritime Administration, WR Finance Addr: 201 Mission St Ste 2200 San Francisco CA 94105 Attn: Eddie T. Fong, Staff Accounting Phone: (415) 744-2572 ext. Fax: (415) 744-2576 ext.	0002	Org: DOT/Maritime Administration, WR Finance Addr: 201 Mission St, Suite 2200 San Francisco CA 94105 Attn: Ms. Susan Wong, Funds Control Officer Phone: (415) 744-2574 ext. Fax: (415) 744-2576 ext.