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1 0 1. CONTRACT ID CODE
 

0001

00092

Office of Acquisition, MRG-7200,7737 Hampton Boulevard, Building 4D,
Room 211

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
  -   - X4303 - 9 - 07 - 31 -   - 7100 - 40DGL0 -   - 254S -   - 761 -   -   -   -  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

THE PURPOSE OF THIS MODIFICATION IS TO EXTEND PERFORMANCE AND REALIGN THE  SCOPE OF WORK  

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

03/29/2007

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Laurel Bishop

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

UNILATERAL IAW G.11 TASK ORDER REIMBURSABLES

D.  OTHER (Specify type of modification and authority)

Page
1 of 2

2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Norfolk, VA 23505

DOT/Maritime Administration, SAR Acquisition

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

NORTH CHARLESTON, SC 29405-2415

 
MARINE TRANSPORT LINES, INC.
2075 THOMPSON AVE

NO.

11/07/2006

DTMA8C05001 MTL01S07018/

3. EFFECTIVE DATE
03/29/2007

4. REQUISITION/PURCHASE REQ. NO.
PRSAR070104

5. PROJECT NO. 
 

(If applicable)



Line Item 
Summary

PageTitleDocument Number 1 2 1

$344,000.00Total Funding:

MTL01S07018/0001 DGL M&R REPAIRS 29 Mar 07 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 $0.00

Change in Extended Description, Performance Period
PERFORMANCE IS EXTENDED AS INDICATED.  SCOPE OF WORK IS REALIGNED AS INDICATED.  TASK ORDER
FUNDING REMAINS THE SAME.

PROJECT NUMBER MTL-DGL-0014- FY07 M&R REPAIRS (A Repairs)

Increase the scope of work for this project  to accomplish Marad approved specific work items on the ship's approved business
plan at no additional cost to the Government as follows:

WO/SR 5140605 Replace the gasket on the main deck casing door. Install 16 new grommets on lock mechanisms on the main
deck casing door.

WO/SR 5140607 Perform a weld build-up on the Port and Starboard anchor windlass wildcat lugs (whelps) to prevent turning and
slipping of the chain. Make structural repairs to the windlass foundation to straighten the chain stripper as required.

Decrease the scope of work for this Task Order to delete Marad approved specific work items on the ship's approved business
plan as follows:

WO/SR 5140028 Install Replacement Cargo Bilge Well Floats.  Renew stuffing tubes as needed.  Run cable from float to junction
boxes in pipe tunnels.  Install new mounting brackets is herby removed from the Scope of Work authorized under this Task Order.

WO/SR 5140027 Replace Suction Pipes Cargo Bilge Wells.  Extend pipes to within 2 - 3" of bottom of cargo bilge well.  Flange
pipes for easy removal is herby removed from the Scope of Work authorized under this Task Order.

All completed work shall be in compliance with applicable standards as set forth in the Ship Manager contract at C.6.3,
Compliance Documents, and subparagraphs thereto, at the time of acceptance.

0001 CLIN 0204AE  DOUGLAS 0.00 JOB

(10/01/2006 to 09/30/2007)

Ref Req No: PRSAR070104

$344,000.00

$0.00

$344,000.00Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


