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FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

AMERICAN RACER - PR 64020110007

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

($30,375.45) ($30,375.45)

Change in Description, Extended Description, Unit Price
in accordance with 39,245 square feet at $1.72/sf = $67,501.00. The freeboard and reinspection after drydocking before
performance agreed to decrease of 45%

0007 CLIN 04044AA Partial Toipside MOD 0002 0.00 LOT

(12/02/2010 to 12/07/2010)

$0.00 ($5,668.00)

Change in Description, Quantity
500 Pounds or less
PER ATTACHED STATEMENT OF WORK PER POUND FOR THE LIFE OF THE CONTRACT
Unit price is $14.17

0009AD Mod 0002 CLIN 0401AD Hull Plating (Flat
Reinforcing) (OPTIONAL) MOD 0002 Not
Used

-400.00 LBS

(12/02/2010 to 12/07/2010)

$0.00 ($1,607.48)

Change in Description, Quantity
PER ATTACHED STATEMENT OF WORK PER FOOT FOR THE LIFE OF THE CONTRACT
Unit price is $401.87

0009BF CLIN 0401BF Welding:  Seam & Butt Weld: 1
linear ft (OPTIONAL) ) MOD 0002 Not Used

-4.00 FT

(12/02/2010 to 12/07/2010)

$0.00 ($3,200.00)

Change in Description, Quantity
in accordance with $1,600/day.

0011AA CLIN 0404AA Wet Berth Maintenance
(OPTIONAL) ) MOD 0002 Not Used

-2.00 DAY

(12/02/2010 to 12/07/2010)

$0.00 ($1,536.00)

Change in Description, Quantity
PER ATTACHED STATEMENT OF WORK PER HOUR FOR THE LIFE OF THE CONTRACT
Unit price is $384

0012 CLIN 0405 Crane Service (OPTIONAL) )
MOD 0002 Not Used

-4.00 HR

(12/02/2010 to 12/07/2010)
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Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 ($8,065.44)

Change in Description, Quantity
PER ATTACHED STATEMENT OF WORK PER DAYFOR THE LIFE OF THE CONTRACT
Unit price is .36 per Gross Register Ton (GRT) per day per vessel. And GRT is 11,202 , 11,202 x .36= $4,032 x 6days=
$24,196.32

0013 CLIN 0406 Dry-dock Lay Day (OPTIONAL)
Mod 0002 partiatlly used

-2.00 DAY

(12/02/2010 to 12/07/2010)

$0.00 ($7,815.90)

Change in Description, Quantity
Price per barrel/55 gallon drum for greater then 10 barrels/drums.
PER ATTACHED STATEMENT OF WORK PER BARREL/DRUM FOR THE LIFE OF THE CONTRACT
Unit price is $260.53

0014AB CLIN 0407AB Paint Chips > 10 drums
(Optional) MOD 0002 Partially used

-30.00 BBL

(12/02/2010 to 12/07/2010)

$0.00 ($2,476.80)

Change in Description, Quantity
Price per gallon for up to 1000 gallons.
PER ATTACHED STATEMENT OF WORK PER GALLON FOR THE LIFE OF THE CONTRACT
Unit price is $2.58

0014AC CLIN 0407AC Contaminated Water < or =
1000 (Optional) ) MOD 0002 Not Used

-960.00 GAL

(12/02/2010 to 12/07/2010)

$0.00 ($11,346.00)

Change in Description, Quantity
Price per Lot = one 20 Cubic Yard Container.  Maximum 18 tons, minimum 5 tons.
PER ATTACHED STATEMENT OF WORK PER 20 Cubic Yard Container effective with the CAPE PATRICK.
Unit price is $3,782

0014AE CLIN 0407AE Organic Hull Waste - Non
Hazardous ) MOD 0002 Not USED

-3.00 LOT

(12/02/2010 to 12/07/2010)

$0.00 $10,873.90

Change in Description, Extended Description, Quantity
Price per Lot = one 20 Cubic Yard Container.  Maximum 18 tons, minimum 5 tons.
Obligate $10,873 for 2 containers needed
Unit price is $5,436.95

0014AF Mod 0002 CLIN 0407AF Organic Hull Waste -
Hazardous Non-RCRA ) MOD 0002 ADDED

2.00 LOT

(12/02/2010 to 12/07/2010)
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Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 ($12,610.00)

Change in Description, Extended Description, Quantity
two  hundred hours per vessel.
only 6 hrs needed, deobligate the balance
Unit price is $65

0015AA Mod 0002 CLIN 0408AA Supplemental Labor
MOD 0002

-194.00 HR

(12/02/2010 to 12/07/2010)

($4,864.00) ($4,864.00)

Change in Description, Extended Description, Unit Price
only 136 spent, deobligate the balance
based on actual used.l

0015AB Mod 0002 CLIN 0408AB Supplemental
Material/Subcontractors MOD 2 for DO 2

0.00 LOT

(12/02/2010 to 12/07/2010)

$0.00 ($3,110.56)

Change in Description, Extended Description, Quantity
deobligate  not needed
Unit Price is $1,555.28 per lot; a lot being one tank

0016AA Mod 0002 CLIN 0415AA Install and Remove
Lighting and Ventilation (Optional) ) MOD
0002 Not Used

-2.00 LOT

(12/02/2010 to 12/07/2010)

$0.00 ($985.60)

Change in Description, Extended Description, Quantity
deobligate not needed
Unit Price is $197.12 per lot; a lot being one tank per day.

0016AB Mod 0002 CLIN 0415AB Daily Charge for
Maintenance of Lighting and Ventilation
(Option M 002

-5.00 LOT

(12/02/2010 to 12/07/2010)

$0.00 ($1,840.00)

Change in Description, Extended Description, Quantity
deobligate not needed
Unit Price is $920

0017 Mod 0002 CLIN 0418 CHEMIST GAS FREE
CERTIFICATE (Optional) ) MOD 0002 Not
Used

-2.00 DAY

(12/02/2010 to 12/07/2010)
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Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 ($1,408.00)

Change in Description, Extended Description, Quantity
deobligate not needed
Unit Price is $704 per day.  Unit of issued changed from Job to Day.

0017AA Mod 0002 CLIN 0418AA Competent Person
(Optional) MOD 0002

-2.00 DAY

(12/02/2010 to 12/07/2010)

$411,788.18

($86,035.33)

$497,823.51Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)
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 Funding Strip Code  Change in Funded Amount
($86,035.33)2011 -   - 70X - 1768000 - 1 - SD -   - SDSCP00 -   -   - 00001600 - 00 -   - 25404 - 6100 - 6600 -

 


