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8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) x) 9A. AMENDMENT OF SOLICITATION NO.

Patriot Contract Services, LLC

Attn: Judy Collins 98, DATED (SEE ITEM 11)

1320 Willow Pass Rd Ste 485

Concord CA 94520-7940 10A, MODIFICATION OF CONTRACT/ORDER NO.
X IDTMATHO1001
PAT13P2012004
10B. DATED (SEE ITEM 13)
CODE 911862242 FACILITY CODE 10/31/2011

|
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[[1The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers {Jis extended, [ jis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By compieting
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) nerea $526,141.00
70XR161710.2012.93340HNY00.1261000000.25432, 61006600 701261334OHNYO

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A WO'I;ISECRHSgG]E %%%ER 1S ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT 7O AUTHORITY OF
X FAR 52.243-2 Changes Cost Reimbursement Alt IT

D. OTHER (Specify type of modification and authority)

E.IMPORTANT:  Contractor (Jisnot,  [X]is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

HENRY REPAIRS PCS-HNY12-1005 A2
1. 1Increase funding for REPAIRAS from $290,580.00 BY $526,141.00
to $816,721.00. THIS TASK ORDER PROVIDES ADDITIONAL FUNDING TO COVER ADD LINE ITEMS 003A

THRU J TO THE ORIGINAL SOW.

2. Total value of this Task Order was originally $1,420,841.00. Task order is
incrementally funded at $816,721.00.

3. PHYSICAL COMPLETION OF TASK ORDER PERFORMANCE REMAINS TNCHANGED AT 12/31/2012.

4. Funding Summary:

Continued ...
Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 104, as heretofore changed, remains unchanged and in full force and effect.
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REFERENCE NO. OF DOCUMENT BEING CONTINUED

CONTINUATION SHEET DTMAIHOL001/PAT13P2012004/0002

NAME OF OFFEROR OR CONTRACTOR
Patriot Contract Services, LLC

SUPPLIES/SERVICES
(B)

CHANGES FOR ACCQUNTING CODE:
70XR161710.2012.93340HNY00.1261000000.25432.610066
00.7012613340HNY0

Amount changed from $290,580.00 to $816,721.00

5. Performance Work Statement changed to add
Line Item 003 as follows:

Line Item: 003

A. S/R 1803124 Start Air Moisture Dryer; Provid
& Install

The intent of this work order is to procure a new
refrigerated air dryer and install the dryer in
series with the existing compressed air system
for the purpose of removing moisture from
compressed air. This installation will duplicate
the installation of the Horn and Hudson
installation.

B. S/R 1804771 Main & SSDG Engine Jacket Water
Heaters; Install

The intent of this item is to provide labor,
material, and equipment to accomplish the
installation of supply and return main engine and
SSDG cooling water in port heating piping from
the owner furnished circulating pumps and heater
with thermostatic controls and pump controller. A
sample configuration of this system currently
exists aboard the vessel Cape Orlando for main
engine heating circuit with regards to pipe
sizing, valves, temperature sensing, gauge ports
and relief valve. Provide for fabrication of
foundations to mount equipment and installation
of connecting piping, fittings and valves to
connect into the vessels LT cooling water jacket
system.

C. S/R 1704869 Aux. Boiler Refractory Repairs;
Provide

The intent of this item is to accomplish
auxiliary boiler refractory repairs to auxiliary
oil fired boiler internal firebox refractory at
the rear wall of fire box. As aux boiler ABS
special survey inspections are due this upcoming
survey cycle, repairs will be required to restore
refractory within the fire box to satisfy
inspection requirements. Remove and replace
approximately 25 square feet of rear wall
plasticized boiler refractory. Form, mix and
install new refractory into areas where
refractory was removed and accomplish pounding of
refractory for tight adhesion to existing rear
Continued
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CONTINUATION SHEET DTMA1HOL1001/PAT13P2012004/0002

NAME OF OFFEROR OR CONTRACTOR
Patriot Contract Services, LLC

SUPPLIES/SERVICES
(B)

wall refractory. With vessel crew assistance,
operate boiler at low fire to correctly cure
refractory.

D. S/R 1704874 Main Engine Controls; Cabling
Provide & Install

The intent of this work order is to accomplish
the procurement and installation of the required
additional electrical CAN Bus, Control, and Power
cabling for the installation Auto chief C20 DENIS
R Wartsila/Kongsberg system complete with
necessary unit foundations and ends similar to
recently installed controls to Cape Orlando is
intended as several MARAD vessel have been
retrofitted with this system and the basic
engineering is already in place. This engineering
request will produce the necessary drawings and
procedures necessary for class to approve.

E. S/R 1704877 Main Engine Controls; Components
Provide

The intent of this work order is to provide
electronic engine control system components for
Auto chief C20 DENIS R Wartsila/Kongsberg system
similar to recently installed controls to Cape
Orlando is intended as several MARAD vessel have
been retrofitted with this system and the basic
engineering is already in place. System
components being provided per this service
request are power supply equipment and modules,
Digital Output modules, Digital Input modules,
Analog output modules, Analog input modules,
telegraph controls, main engine interface
modules, pneumatic plate controls, display
interfaces, gauges, meters and relays and
associated interconnecting prefabricated cables.
F. S/R 1704867 Main Engine Controls; Installatio
The intent of this work order is to accomplish
the installation of previously procured
propulsion control system materials and
components utilizing ROS crew, Wartsila Service
Engineer and industrial support to make
connections and hook-ups per approved
installation drawings. Upon installation a
separate order will be issued to accomplish
software upload, commissioning, dockside and sea
trial operational and ABS required testing.

G. S/R 1704866 Main Engine Controls; Spares
Provide

The intent of this work order is to accomplish
the procurement of spares for the Auto chief 20
Wartsila/Kongsberg system similar to recently
Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)

FAR (48 CFR) 53.110



UATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
CONTIN N DTMA1HO01001/PAT13P2012004/0002 4

NAME OF OFFEROR OR CONTRACTOR
Patriot Contract Services, LLC

ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(R) (B) (S) I (5] (E) (F)

installed controls to Cape Orlando is intended as
several MARAD vessel have been retrofitted with
this system and the basic engineering is already
in place. Per recommended spares list, provide
the recommended spares consisting of spare power
supply equipment and modules, Digital Output
modules, Digital Input modules, Analog output
modules, Analog input modules, telegraph
controls, main engine interface modules,
pneumatic plate controls, display interfaces,
gauges, meters and relays and associated
interconnecting prefabricated cables.
H. S/R 1804113 Environmental Hazard Hyd. Hoses;
Replace
The intent of this item is replace hydraulic
hoses on the main deck as part of an ongoing
program to continually replaces all the hydraulic
hoses on the weather decks located in the
weather deck fan stations which connect to the
automatic damper hydraulic cylinders and winch
braking units.
I. S/R 1705156 Cargo Hold Combustible Gas
Detection System Components; Remove/Replace
The intent of this item is to provide labor,
material, and eguipment to accomplish the
following: Remove the existing non functional,
non supportable MSA gas detection system
components to allow for portable system
monitoring of cargo holds during loading
operations. Where components are removed from
with the cargo control room, restore control
cabinets with blank plates to restore cabinet
fronts. Ensure all removals are documented and
any unused wiring is removed and or tailed via
terminal strips.
J. S/R 1705236 P&S Tunnel Steel Repairs in way of
Steam Stations; Provide
The intent of this item is to provide labor,
material, and equipment to accomplish Structural
repairs to the steam stations # located in the
port and starboard piping tunnels where adjacent
structure to the stations has been found
deteriorated and holed as a result of the leaking
steam stations now being overhauled and
refurbished under reference PO# 1704211.

Continued
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NAME OF OFFEROR OR CONTRACTOR
Patriot Contract Services, LLC

ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) (C) kD) (E) (F)

Delivery Location Code: 00094-CAPE HENRY
Cape Henry

Patriot Contract Services

COTR: Kimon Antoniadis

Pier 96

San Francisco Ca 94107-9991

Payment:
MARAD A/P INVOICES
6500 SOUTH MACARTHUR BLVD
OKLAHOMA CITY OK 73169
FOB: Destination
Period of Performance: 10/31/2011 to 12/31/2012
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