

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page
1 of 2

2. AMENDMENT/MODIFICATION NO. 0004	3. EFFECTIVE DATE 03/08/2012	4. REQUISITION/PURCHASE REQ. NO. PRCR1000003	5. PROJECT NO. (If applicable)
6. ISSUED BY DOT/Maritime Administration, DGO Acquisition 500 Poydras Street, Room 1223 New Orleans, LA 70130-3394		CODE 00093	7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) MAERSK LINE LIMITED ONE COMMERCIAL PL 20TH FL NORFOLK, VA 23510-2126	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
	(X) 10A. MODIFICATION OF CONTRACT/ORDER NO. N033C055340 / MLL40G10006
	(X) 10B. DATED (SEE ITEM 13) 11/06/2009

CODE * FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes, Fixed-Price
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This modification is hereby issued to de-obligate the remaining balance and close out the task order.

As a result of this modification, the task order total value is:

From \$200,000.00
Decreased by: \$ 29,880.19
To: \$170,119.81

The Ship Manager hereby agrees that pursuant to FAR 4.804, Closeout of contract files, that all invoices have been submitted and paid for against this task order, and hereby certifies that, pursuant to clause H.5 of the contract, the Ship Manager has paid to the Government any funds, rebates, credits, or other amounts (including interest, if any) accruing to or received by the Ship Manager or any assignee arising under this task order. Further, by signing this modification, the Ship Manager is providing a closing statement certifying completion of this task order as required by FAR 4.804-5(a)(13).

**Karen Dodd
General Manager, C**

Except as provided herein, all terms and conditions of the contract referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Maersk Line	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Marie Casse
15B. CONTRACTOR/OFFEROR <i>Karen Dodd</i> (Signature of person authorized to sign)	16B. United States of America BY <i>Marie Casse</i> (Signature of Contracting Officer)
15C. DATE SIGNED MAR 08 2012	16C. DATE SIGNED 03/08/2012

Line Item Summary	Document Number MLL40G10006/0004	Title ALR - FY10 SHIP SUPPORT	Page 2 of 2
--------------------------	--	---	-----------------------

Total Funding: \$170,119.81

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
See Line Item(s)											
Division Closed FYs Cancelled Fund											

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

0001	CLIN 4004AA - Cost Reimbursable Items		0.00	LOT	(\$29,880.19)	(\$29,880.19)
------	---------------------------------------	--	------	-----	---------------	---------------

(11/01/2009 to 10/31/2010)

Change in Extended Description, Funding, Unit Price

This modification is issued to de-obligate the remaining balance and close out the task order.

(See Attachment J-9 individually funded via task order)

FY10 M&R SHIP SUPPORT A
PROJECT NO. MLL-ALR10-1008A
ACCOUNT NO. 010-008

The purpose of this project is to provide ship support services during maintenance phase. This project provides for the following:

Services other than those included in specific repair or improvements projects. These services include hazardous waste disposal, trash disposal (not covered in MARAD outporting contract), warehousing support activities, material handling, crew support activities (including MARAD approved training, transportation, medical), crew overtime approved by MARAD, oil boom deployment and maintenance, pest control, reimbursable staff travel, etc.

Reimbursable supplies – as identified in the ship manager contract.

Repair work considered necessary, mandatory or essential to the safety of shipboard personnel, the safe operation of the vessel or affecting the readiness of the vessel, i.e. work or repairs that cannot be safely or practically deferred to the next funding cycle.

Ref Req No: PRCR1000003

Funding Information:

2010 - 70 - X4303 - RRF - 9 - 32FS - - ALR00 - - 70 -
106132 - FS - ALR0 - 25432 - 6100 - 6600 -
-29,880.19

Previous Total: \$200,000.00
Modification Total: (\$29,880.19)
Grand Total: \$170,119.81
(Includes Discounts)