

(415) 744 2576

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE	Page 1 of 5
2. AMENDMENT/MODIFICATION NO. 0001	3. EFFECTIVE DATE 01/04/2007	4. REQUISITION/PURCHASE REQ. NO. PRWR0700026	5. PROJECT NO. (If applicable)		
6. ISSUED BY DOT/Maritime Administration, WR Acquisition Office of Acquisition, MRG-4200, 201 Mission Street, Suite 2200 San Francisco, CA 94105-1906		CODE 00094	7. ADMINISTERED BY (If other than item 6)		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code)  ENGINEERING REMEDIATION RESOURCES GROUP INC 185 MASON CIR STE A CONCORD, CA 94520-1231			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			(X) 10A. MODIFICATION OF CONTRACT/ORDER NO. GSA GS-10F-0294R / DTMA4FD7002		
			(X) 10B. DATED (SEE ITEM 13) 12/14/2006		
CODE *		FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.					
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) 07 - -X303 - 9 - - 33 - - 40MIS0 - 4100 - - 254S - - 0733 - 0761 - . . .					
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) FAR 43.103(a) Bilateral Contract Modification

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
Extend contract to 2/02/07 due to additional testing required and summary report per attached statement of work. No change to the labor rates agreed on the proposal dated 12/13/06.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remain unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Leslie Sanderson, Vice President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Patricia L. Etridge
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 1/4/07
16B. United States of America BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED 01/04/2007

NSN 7540-01-182-8070  
PREVIOUS EDITION  
UNUSABLE

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA FAR (48 CFR)  
53.243

<b>Line Item Summary</b>	<b>Document Number</b> DTMA4F07002/0001	<b>Title</b> QUEBENS VICTORY PAINT SAMPLE	<b>Page</b> 2 of 5
--------------------------	--------------------------------------------	----------------------------------------------	-----------------------

Total Funding: \$24,638.00

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
Division	Closed FYs	Cancelled Fund									

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	-------------------------------------------	----------	---------------	------------	------------

GSA SCHEDULE ORDER - SIN 899-2 ENVIRONMENTAL COMPLIANCE SERVICES

0001	PROJECT NO. MAR WR 0702B	01/02/2007	0.00	NTE	\$14,999.00	\$14,999.00
------	--------------------------	------------	------	-----	-------------	-------------

Change in Extended Description, Funding, Unit Price

The purpose of this specification is to conduct further laboratory analysis of existing underwater hull coating systems (paint) aboard the U.S.S Jason. Vessel is located at Alameda Point, Pier 2. Samples must be collected on Jan.5, 2007. Contractor will not be required to provide diving services, as these services will be provided by another Government contractor. However, ERRC shall provide sampling tools, containers, and guidance to these divers to collect further samples. Contractor shall also prepare a written report based on their findings. See attached statement of work.

Ref Req No: PRWR0700026

Funding Information:

07 - - X303 - 9 - - 33 - - 40MISO - 4100 - - 254S - - 0733

- 0761 - - -

14,999.00

Previous Total: \$9,639.00  
 Modification Total: \$14,999.00  
 Grand Total: \$24,638.00  
 (Includes Discounts)

	Document No. DTMA4F07002/0001	Document Title QUEENS VICTORY PAINT SAMPLE	Page 4 of 5
--	----------------------------------	-----------------------------------------------	-------------

## SECTION C -- DESCRIPTIONS AND SPECIFICATIONS

### C.1 STATEMENT OF WORK - MODIFICATION 0001

#### 1.0 Abstract

1.1 The purpose of this specification is to conduct further laboratory analysis of existing underwater hull coating systems (paint) aboard the U.S.S Jason. Vessel is located at Alameda Point, Pier 2. Samples must be collected on Jan.5, 2007. Contractor will not be required to provide diving services, as these services will be provided by another Government contractor. However, ERRG shall provide sampling tools, containers, and guidance to these divers to collect further samples. Contractor shall also prepare a written report based on their findings.

#### 2.0 References

- 2.1 ASTM codes for collecting, sampling and analyzing paint samples.
- 2.2 EPA SW-846 series guidelines for collecting, sampling and analyzing paint samples.

#### 3.0 Item Location/Quantity

##### 3.1 Location

- 3.1.1 Alameda Point, Pier 2.

##### 3.2 Quantity

3.2.1 Jason will each have an additional 20 samples collected, prepared and analyzed. All samples will be taken from the underwater surface of the hull. 10 samples will be taken from random locations and depths on the port side of the vessel and 10 samples from random locations and depths on the starboard side of the vessel.

#### 4.0 Government Furnished Services

4.1 The government contracted divers shall provide the samples to the contractor for laboratory testing in a certified laboratory. Sample collection will be accomplished in accordance with the original protocol established by the Bay Area Water Quality Board and ERRG. Contractor shall be responsible for providing any other equipment/labor/materials required to collect (with the exception of divers), transport, analyze and report on samples.

#### 5.0 Notes

5.1 Contractor point of contact is Bryan Vogel (415) 744-2840.

#### 6.0 Quality Assurance Requirements

6.1 As determined by the appropriate ASTM and EPA Guidelines for sampling and analysis of paint samples.

#### 7.0 Statement of Work Required

7.1 Contractor shall prepare, transport and analyze a total of 20 underwater hull paint samples taken from locations described in Reference 3.2.1. Contractor shall provide additional samples for quality assurance purposes as detailed in their proposed sampling plan. Preparation and analysis of samples shall be accomplished using the original protocol established by the Bay Area Water Quality Board and ERRG.

7.1.1 Prior to preparation and analysis of samples, Contractor shall provide a written report, for MARAD approval, detailing specific methods to be utilized by the Contractor in transportation, preparation, analysis and quality assurance.

7.1.2 It is anticipated that collection of the additional samples will take place on Jan. 5, 2007. Reporting on the analysis of samples shall be accomplished within 14 days of actual collection date. Contractor shall retain the samples for a period of at least six months.

7.1.3 Upon completion of testing the Contractor shall provide a written report listing their findings for each sample, including the location where each sample was taken, weight and volume of each sample, type of sample, etc.

#### 8.0 General Requirements

8.1 None